

Timeline Torup Tools & Talents

#development #time #task

Choice of platform for development

08.03.2021 - 19.03.2021

- Identification of platform
- Integration with Firebase
- Development roles
- Budget

Tasks

- List of pros and cons of platforms
- Run Firebase test and validate
- Discuss timeframe and roles with dev.team and projekt owner.

Time

- 2 days

Platform development

16.04.2021 - 21.05.2020

- Setting up CMS and hosting
- Integration with Firebase and Flutter
- Implementation of design guide
- Building pages
- Search function

Tasks

- Sprint plan for development
- Scrum meetings with project owner
- Scrum meetings with developer

Time

3 days

Creating data

11.06.2021 - 25.06.2021

- Creating tools in the database
- Creation of "talents"
- Training of administrators
- Setting up analytics for user behavior

Tasks

- Introducing admin to the back-end functions
- Supporting the admin
- Test and flow(booking, payment ect.)
- Setup analytics

Time

2 days

Deployment plan

11.06.2021 - 25.06.2021

A roll-out strategy is being prepared, which will be prepared before the summer holidays

Tasks

- Make a strategy and timeline for rolling with stakeholders and project owners

Time

1 day

Tasks

- Make a wireframe of the front page related to the design guide
- Description of functions and user flow
- Description of admin and user access in CMS

Time

- 2 days

Project description

22.03.2021 - 16.04.2021

- Design guide
- Information structure (menu, categories, content types)
- Description of functions and user flow
- User access in CMS - Back end
- Description login flow

Tasks

- Sprint plan for design, graphic and text
- Setup a strong search engine(tags and category)
- Implement Cookiebot and privacy policy

Time

3 days

Content creation

24.05.2021 - 11.06.2021

- Setting up pages and menu
- Setting up texts
- Setting up images and other graphic elements
- Implementation of keywords and tags for search
- Cookie- og privacy policy

Tasks

- Talk with lawyer about, laws, insurance and rules about sharing
- Payment
- Discuss collaboration and knowledge sharing with other platforms

Time

2 days

Clarifying topics

- 01.07.2021

- Legislation
- Payment
- Collaboration with other platforms?

Launch

1.08.2021